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1-08.3  Progress Schedule3
The first sentence of the second paragraph is revised to read:4

5
The Contractor shall submit 5 copies of the progress schedule (total working6
days) to the Engineer no later than 30 calendar days after the date the contract is7
executed.8

9
1-08.5  Time for Completion10
Item number 2 in the seventh paragraph is supplemented with the following:11

12
The following documents must be received by the Project Engineer prior to13
establishing a completion date:14

15
a. Certified Payrolls (Federal-aid Projects),16
b. Material Acceptance Certification Documents17
c. Affidavits of Wages Paid,18
d. Affidavit of Amounts Paid DBE/MBE/WBE Participants,19
e. FHWA 47 (Federal-aid Projects, and20
f. Final Contract Voucher Certification.21

22
1-08.8  Extensions of Time23
The following sentence is inserted after the first sentence of the first paragraph:24

25
The request shall be limited to the change in the critical path of the Contractor's26
schedule attributable to the change or event giving rise to the request.27

28
The following sentence is inserted after the second sentence of the first paragraph:29

30
The Contractor shall be responsible for showing on the progress schedule that the31
change or event:  (1) had a specific impact on the critical path, and except in32
cases of concurrent delay, was the sole cause of such impact, and (2) could not33
have been avoided by resequencing of the work or other reasonable alternatives.34

35
1-08.10(4)  Arbitration of Disputes36
This section is revised to read:37

38
1-08.10(4)  Termination for Public Convenience39
After receipt of Termination for Public Convenience as provided in Section 1-40
08.10(2), the Contractor shall submit to the Contracting Agency a claim for costs41
associated with the termination in accordance with the procedures outlined in42
Section 1-09.11 and 1-09.12.  The claim shall be submitted promptly but in no43
event later than 90 calendar days from the effective date of termination.  The44
Contractor's claim for costs shall be priced in accordance with Section 1-09.4 and45
1-09.5.  If the Contracting Agency and the Contractor cannot settle the claim, the46
matter will be resolved as outlined in Section 1-09.13.47

48



If the termination occurs because of the issuance of a restraining order a provided1
in Section 1-08.10(2), the procedure and pricing described above remain the2
same except that if the parties cannot reach agreement, the matter will be3
resolved through mandatory and binding arbitration as described in Section 1-4
09.13(3)A and B, regardless of the amount of the claim.5


